

## \*ANNUAL PROCUREMENT PLAN FOR THE YEAR 2019-20

(Under Rule 8 of the Punjab Procurement Rules 2014)

## Name of the Procuring Agency: Director (Agronomic Research Institute), Agricultural Research

Sr#	Name of Procurement (Description)	Allocation (PKR)	Estimated Cost (PKR)	Procurement Methods	Procurement Procedures / Process	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Benefits Likely to
1	STATIONERY	300,000	300,000	Open Bidding	Single Stage- One Envelop	Tue, 20 Aug 2019	Thu, 26 Sep 2019	Fri, 04 Oct 2019	Thu, 31 Oct 2019	TIME TO TIME
2	FERTILIZER	7,500,000	7,500,000	Open Bidding	Single Stage- One Envelop	Tue, 20 Aug 2019	Mon, 30 Sep 2019	Thu, 10 Oct 2019	Fri, 08 Nov 2019	TIME TO TIME
3	INSECTICIDES	1,000,000	1,000,000	Open Bidding	Single Stage- One Envelop	Mon, 19 Aug 2019	Mon, 14 Oct 2019	Mon, 21 Oct 2019	Wed, 20 Nov 2019	TIME TO TIME
4	SERVICES RENDERED	600,000	600,000	Open Bidding	Single Stage- One Envelop	Tue, 10 Mar 2020	Tue, 14 Apr 2020	Fri, 17 Apr 2020	Fri, 15 May 2020	TIME TO TIME
5	OTHERS	800,000	800,000	Open Bidding	Single Stage- One Envelop	Wed, 21 Aug 2019	Mon, 23 Sep 2019	Tue, 24 Sep 2019	Thu, 24 Oct 2019	TIME TO TIME
6	COST OF OTHERS STORES	5,500,000	5,500,000	Open Bidding	Single Stage- One Envelop	Thu, 22 Aug 2019	Tue, 24 Sep 2019	Mon, 30 Sep 2019	Wed, 30 Oct 2019	TIME TO TIME
7	REPAIR OF MACHINARY AND EQUIPMENT	1,000,000	1,000,000	Open Bidding	Single Stage- One Envelop	Wed, 21 Aug 2019	Fri, 20 Sep 2019	Mon, 23 Sep 2019	Tue, 15 Oct 2019	TIME TO TIME AS AND WHEN REQUIRED
8	REPAIRE OF TRANSPORT	800,000	800,000	Open Bidding	Single Stage- One Envelop	Thu, 08 Aug 2019	Fri, 13 Sep 2019	Tue, 24 Sep 2019	Thu, 24 Oct 2019	TIME TO TIME AS AND WHEN REQUIRED



## \*ANNUAL PROCUREMENT PLAN FOR THE YEAR 2019-20

(Under Rule 8 of the Punjab Procurement Rules 2014)

## Name of the Procuring Agency: Director (Agronomic Research Institute), Agricultural Research

Sr#	Name of Procurement (Description)	Allocation (PKR)	Estimated Cost (PKR)	Procurement Methods	Procurement Procedures / Process	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Benefits Likely to
9	FAIR AND EXHIBITION	100,000	100,000	Open Bidding	Single Stage- One Envelop	Fri, 14 Feb 2020	Tue, 24 Mar 2020	Fri, 27 Mar 2020	Fri, 24 Apr 2020	TIME TO TIME
10	PRINTING AND PUBLICATION	60,000	60,000	Three Quotations	THE C	Wed, 25 Sep 2019	Wed, 25 Sep 2019	Fri, 27 Sep 2019	Thu, 24 Oct 2019	
11	COMPUTER STATIONERY	30,000	30,000	Petty Purchases		Mon, 26 Aug 2019	Mon, 26 Aug 2019	Mon, 26 Aug 2019	Mon, 26 Aug 2019	
12	FURNITURE AND FIXTURE	99,900	99,900	Three Quotations		Thu, 05 Mar 2020	Fri, 20 Mar 2020	Wed, 25 Mar 2020	Tue, 31 Mar 2020	
13	HARWARE	49,900	49,900	Petty Purchases	36	Thu, 22 Aug 2019	Thu, 22 Aug 2019	Thu, 22 Aug 2019	Thu, 22 Aug 2019	
14	SPECIFIC UTILITY CHEMICALS	200,000	200,000	Open Bidding	Single Stage- One Envelop	Tue, 15 Oct 2019	Mon, 25 Nov 2019	Fri, 29 Nov 2019	Wed, 18 Dec 2019	
15	IT EQUIPMENT	99,900	99,900	Three Quotations		Tue, 08 Oct 2019	Thu, 24 Oct 2019	Thu, 31 Oct 2019	Wed, 20 Nov 2019	
16	HOT AND COLD WEATHER CHARGES	49,500	49,500	Petty Purchases		Wed, 20 Nov 2019	Wed, 20 Nov 2019	Wed, 20 Nov 2019	Wed, 20 Nov 2019	

	Mr. Hafiz Muhammad Akran
Director	(Agronomic Research Institute