

## ANNUAL PROCUREMENT PLAN FOR THE YEAR 2017-18

(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of Procuring Agency: Director, Maize & Millets Research Institute, Yusafwala, Sahiwal

### PC-22036 Agriculture (Development)

1	2	3	4	5	6	7	8	9	10	11	12
Sr. No.	Name of Procurement (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedures / Process	Procurement Methods	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Benefits Likely to Attain
1	Research materials, electrical items, hand tools & small equipment etc.	A03942	150000/-	150000/-	Single stage one envelop	Tender	• 10.08.2017	• 11.09.2017	• 26.09.2017	• 04.10.2017	Smooth running of research activities of the project.
2	Research material, silk bags, tassels bags, packing bags & seed sample bags etc.	A03970	200000/-	200000/-	Single stage one envelop	Tender	• 15.08.2017 • 09.02.2018	• 15.09.2017 • 08.03.2018	• 25.09.2017 • 22.03.2018	• 03.10.2017 • 03.04.2018	
3	Nitrogenous, phosphorus, potash zinc fertilizers & Farm Yard Manure etc.	A09302	400000/-	400000/-	Single stage one envelop	Tender	• 15.08.2017 • 09.02.2018	• 15.09.2017 • 08.03.2018	• 25.09.2017 • 22.03.2018	• 03.10.2017 • 03.04.2018	
4	Insecticides & weedicides	A09414	200000/-	200000/-	Single stage one envelop	Tender	• 15.08.2017 • 09.02.2018	• 15.09.2017 • 08.03.2018	• 25.09.2017 • 22.03.2018	• 03.10.2017 • 03.04.2018	

## PC-21018 Agriculture (Non-Development)

1	2	3	4	5	6	7	8	9	10	11	12
Sr. No.	Name of Procurement (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedures / Process	Procurement Methods	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Benefits Likely to Attain
1	Research materials, electrical items, hand tools & small equipment etc.	A03942	650000/-	650000/-	Single stage one envelop	Tender	●01.09.2017 ●01.02.2018	●02.10.2017 ●01.03.2018	●17.10.2017 ●16.03.2018	●31.10.2017 ●30.03.2018	Smooth running of research activities and Govt. work
2	Research material, silk bags, tassels bags, packing bags & seed sample bags etc.	A03970	450000/-	450000/-	Single stage one envelop	Tender	●01.09.2017 ●01.02.2018	●02.10.2017 ●01.03.2018	●17.10.2017 ●16.03.2018	●31.10.2017 ●30.03.2018	
3	Nitrogenous, phosphorus, potash zinc fertilizers & Farm Yard Manure etc.	A09302	2000000/-	2000000/-	Single stage one envelop	Tender	●01.09.2017 ●01.02.2018	●02.10.2017 ●01.03.2018	●17.10.2017 ●16.03.2018	●31.10.2017 ●30.03.2018	
4	Insecticides & weedicides	A09414	400000/-	400000/-	Single stage one envelop	Tender	●01.09.2017 ●01.02.2018	●02.10.2017 ●01.03.2018	●17.10.2017 ●16.03.2018	●31.10.2017 ●30.03.2018	

## ANNUAL PROCUREMENT PLAN FOR THE YEAR 2017-18

(Under Rule 8 of the Punjab Procurement Rules 2014)

**Name of Procuring Agency: Associate Maize Botanist, Maize Research Station, AARI, Faisalabad.**

**PC-22036 Agriculture (Development)**

1	2	3	4	5	6	7	8	9	10	11	12
Sr. No.	Name of Procurement (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedures / Process	Procurement Methods	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Benefits Likely to Attain
1	Research materials, electrical items, hand tools & small equipment etc.	A03942	200000/-	200000/-	Single stage one envelop	Tender	• 16.08.2017	• 11.09.2017	• 28.09.2017	• 06.10.2017	Smooth running of research activities of the project.
2	Research material, silk bags, tassels bags, packing bags & seed sample bags etc.	A03970	150000/-	150000/-	Single stage one envelop	Tender	• 04.09.2017	• 02.10.2017	• 17.10.2017	• 26.10.2017	
3	Nitrogenous, phosphorus, potash zinc fertilizers & Farm Yard Manure etc.	A09302	200000/-	200000/-	Single stage one envelop	Tender	• 02.10.2017	• 31.10.2017	• 17.11.2017	• 27.11.2017	
4	Insecticides & weedicides	A09414	100000/-	100000/-	Single stage one envelop	Tender	• 02.10.2017	• 31.10.2017	• 17.11.2017	• 27.11.2017	

## PC-21018 Agriculture (Non-Development)

1	2	3	4	5	6	7	8	9	10	11	12
Sr. No.	Name of Procurement (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedures / Process	Procurement Methods	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Benefits Likely to Attain
1	Research materials, electrical items, hand tools & small equipment etc.	A03942	250000/-	250000/-	Single stage one envelop	Tender	• 15.01.2018	• 15.02.2018	• 06.03.2018	15.03.2018	Smooth running of research activities and Govt. work
2	Research material, silk bags, tassels bags, packing bags & seed sample bags etc.	A03970	150000/-	150000/-	Single stage one envelop	Tender	• 12.02.2018	• 13.03.2018	• 28.03.2018	06.04.2018	
3	Insecticides & weedicides	A09414	150000/-	150000/-	Single stage one envelop	Tender	• 05.03.2018	• 02.04.2018	• 16.04.2018	26.04.2018	

**DIRECTOR**  
Maize & Millets Research Institute  
Yusafwala, Sahiwal