



*ANNUAL PROCUREMENT PLAN FOR THE YEAR **2019-20**

(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency: Director (Agricultural Biotechnology), Agricultural Research

Sr #	Name of Procurement (Description)	Allocation (PKR)	Estimated Cost (PKR)	Procurement Methods	Procurement Procedures / Process	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Benefits Likely to Attain
1	Stationery	200,000	200,000	Open Bidding	Single Stage- One Envelop	Tue, 01 Oct 2019	Fri, 29 Nov 2019	Tue, 31 Dec 2019	Thu, 30 Jan 2020	Smooth Procurement
2	Cost of other stores	4,500,000	4,500,000	Open Bidding	Single Stage- Two Envelop	Tue, 01 Oct 2019	Tue, 31 Dec 2019	Tue, 31 Mar 2020	Wed, 15 Apr 2020	Smooth Procurement
3	Computer Stationery	150,000	150,000	Open Bidding	Single Stage- One Envelop	Tue, 01 Oct 2019	Fri, 29 Nov 2019	Tue, 31 Dec 2019	Thu, 30 Jan 2020	Smooth Procurement
4	Fertilizers	500,000	500,000	Open Bidding	Single Stage- One Envelop	Tue, 01 Oct 2019	Fri, 29 Nov 2019	Tue, 31 Dec 2019	Wed, 15 Jan 2020	Smooth Procurement
5	Other (Miscellaneous items)	700,000	700,000	Open Bidding	Single Stage- One Envelop	Tue, 01 Oct 2019	Fri, 29 Nov 2019	Tue, 31 Dec 2019	Thu, 30 Jan 2020	Smooth Procurement
6	IT Equipments	200,000	200,000	Open Bidding	Single Stage- One Envelop	Tue, 01 Oct 2019	Fri, 29 Nov 2019	Tue, 31 Dec 2019	Thu, 30 Jan 2020	Smooth Procurement
7	Specific Utility Chemicals	6,000,000	6,000,000	Open Bidding	Single Stage- Two Envelop	Tue, 01 Oct 2019	Mon, 16 Dec 2019	Mon, 30 Mar 2020	Wed, 29 Apr 2020	Smooth Procurement
8	Insecticides	200,000	200,000	Open Bidding	Single Stage- One Envelop	Tue, 01 Oct 2019	Mon, 16 Dec 2019	Tue, 31 Mar 2020	Thu, 30 Apr 2020	Smooth Procurement



*ANNUAL PROCUREMENT PLAN FOR THE YEAR 2019-20

(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency: Director (Agricultural Biotechnology), Agricultural Research

Sr #	Name of Procurement (Description)	Allocation (PKR)	Estimated Cost (PKR)	Procurement Methods	Procurement Procedures / Process	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Benefits Likely to Attain
9	Other (Nutrients, insecticides, weedicides)	30,000	30,000	Petty Purchases	-----	Tue, 01 Oct 2019	Tue, 01 Oct 2019	Tue, 01 Oct 2019	Tue, 01 Oct 2019	Smooth Procurement
10	Plant and Machinery	1,500,000	1,500,000	Open Bidding	Single Stage- Two Envelop	Tue, 15 Oct 2019	Mon, 16 Dec 2019	Tue, 31 Mar 2020	Thu, 30 Apr 2020	Smooth Procurement
11	Repair of Transport	1,200,000	1,200,000	Open Bidding	Single Stage- One Envelop	Tue, 15 Oct 2019	Mon, 16 Dec 2019	Tue, 31 Mar 2020	Thu, 30 Apr 2020	Smooth Procurement
12	Repair of machines and Equipments	1,200,000	1,200,000	Open Bidding	Single Stage- One Envelop	Tue, 15 Oct 2019	Mon, 16 Dec 2019	Tue, 31 Mar 2020	Thu, 30 Apr 2020	Smooth Procurement
13	Repair of Furniture and Fixtures	70,000	70,000	Three Quotations	-----	Tue, 15 Oct 2019	Mon, 16 Dec 2019	Tue, 31 Mar 2020	Thu, 30 Apr 2020	Smooth Procurement
14	Hardware Repair	100,000	100,000	Open Bidding	Single Stage- One Envelop	Tue, 15 Oct 2019	Mon, 16 Dec 2019	Tue, 31 Mar 2020	Thu, 30 Apr 2020	Smooth Procurement
15	Software Repair	100,000	100,000	Open Bidding	Single Stage- One Envelop	Tue, 15 Oct 2019	Mon, 16 Dec 2019	Tue, 31 Mar 2020	Thu, 30 Apr 2020	Smooth Procurement

Dr. Muhammad Zafar Iqbal
Director (Agricultural Biotechnology)
