

**ANNUAL PROCUREMENT PLAN FOR THE YEAR ( 2020 - 2021 )**  
**(Under Rule 8 of the Punjab Procurement Rules 2014)**

**Name of the Procuring Agency: Soil Fertility Research Institute, Punjab**

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1	Stationery & Computer Stationery	Stationery & Computer Stationery	-	Office Work	Goods	Local	1.2	Non ADP	1.2	Tender	Single Stage One Envelope	1st Quarter	20 Aug 2020	17 Sep 2020	07 Oct 2020	22 Oct 2020	30 Oct 2020	
2	Printing	Printing	-	Office Work	Goods	Local	0.3	Non ADP	0.3	Tender	Single Stage One Envelope	1st Quarter	20 Aug 2020	17 Sep 2020	07 Oct 2020	22 Oct 2020	30 Oct 2020	
3	Consumables and Non Consumables	Consumables and Non Consumables	-	Office Work	Goods	Local	0.6	Non ADP	0.6	Tender	Single Stage One Envelope	1st Quarter	20 Aug 2020	17 Sep 2020	07 Oct 2020	22 Oct 2020	30 Oct 2020	
4	Hardware	Hardware	-	Office work	Goods	Local	0.045	Non ADP	0.045	Petty Purchase		1st Quarter	-	-	-	-	-	
5	Software	Software	-	Office work	Goods	Local	0.012	Non ADP	0.012	Petty Purchase		1st Quarter	-	-	-	-	-	
6	IT equipment	IT equipment	-	Office work	Goods	Local	0.06	Non ADP	0.06	Petty Purchase		1st Quarter	-	-	-	-	-	