

Name of the project: Nutrition enhancement of crops, fruits, vegetables & their products under climate change scenario
 Name of Procuring Agency: Director Wheat Research Institute, Ayub Agricultural Research Institute, Faisalabad

Sr. No	Name of Procurement (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedure/ Process	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award Contract	Tentative Delivery Schedule	Tentative Date of Completion	Benefits Likely to Attain
1	Bomb Calorimeter with accessories	Machinery & Equipment	3.500	3.500	Single stage/double envelope	Tender	30-09-2017	29-10-2017	31-01-2018	28-02-2018	Smooth running of project activities
2	Lab Scale extruder with accessories		1.000	1.000	Single stage/double envelope	Tender	30-09-2017	29-10-2017	31-01-2018	28-02-2018	
3	Lab Scale packing machine		0.200	0.200	Single stage/double envelope	Tender	30-09-2017	29-10-2017	31-01-2018	28-02-2018	
4	Truck		5.000	5.000	Single stage/double envelope	Tender	30-09-2017	29-10-2017	31-01-2018	28-02-2018	
5	Infrared Thermometer		0.020	0.020	Single stage/double envelope	Tender	30-09-2017	29-10-2017	31-01-2018	28-02-2018	
6	Chlorophyll Meter		0.300	0.300	Single stage/double envelope	Tender	30-09-2017	29-10-2017	31-01-2018	28-02-2018	

Name of the project: Nutrition enhancement of crops, fruits, vegetables & their products under climate change scenario
 Name of Procuring Agency: Director Wheat Research Institute, Ayub Agricultural Research Institute, Faisalabad

Sr. No	Name of Procurement (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedure/ Process	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award Contract	Tentative Delivery Schedule	Tentative Date of Completion	Benefits Likely to Attain
7	EC Meter	Machinery & Equipment	0.400	0.400	Single stage/double envelope	Tender	30-09-2017	29-10-2017	31-01-2018	28-02-2018	Smooth running of project activities
8	Bed Planter		0.200	0.200	Single stage/double envelope	Tender	30-09-2017	29-10-2017	31-01-2018	28-02-2018	
9	Happy Seeder		0.200	0.200	Single stage/double envelope	Tender	30-09-2017	29-10-2017	31-01-2018	28-02-2018	
10	Small Field Implements etc.		1.000	1.000	Single stage/single envelope	Tender	30-09-2017	29-10-2017	31-01-2018	28-02-2018	
11	Research microscope		2.000	2.000	Single stage/double envelope	Tender	30-09-2017	29-10-2017	31-01-2018	28-02-2018	
12	Digital autoclave		1.100	1.100	Single stage/double envelope	Tender	30-09-2017	29-10-2017	31-01-2018	28-02-2018	

Name of the project: Nutrition enhancement of crops, fruits, vegetables & their products under climate change scenario
 Name of Procuring Agency: Director Wheat Research Institute, Ayub Agricultural Research Institute, Faisalabad

Sr. No	Name of Procurement (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedure/ Process	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award Contract	Tentative Delivery Schedule	Tentative Date of Completion	Benefits Likely to Attain
19	Stationery	Operational	0.050	0.050	Single Stage/ Single Envelope	Petty Purchase	Time to time as per requirement	Time to time as required/ availability of budget	Time to time	30-06-2018	Smooth running of project activities
20	Repair of equipment/ machinery		0.200	0.200	Single Stage/ Single Envelope	Tender	Time to time as per repair required/availability of budget	Time to time as per repair required/availability of budget	Time to time	30-06-2018	
21	Repair of vehicles		0.100	0.100	Single Stage/ Single Envelope	Tender	Time to time as per repair required/availability of budget	-do-	Time to time	30-06-2018	
22	Printing costs		0.060	0.060	Single Stage/ Single Envelope	Tender	10-09-2017	Time to time as per requirement/availability of budget	Time to time	30-06-2018	
23	Other (workshop, seminar etc.)		0.060	0.060	Single Stage/ Single Envelope	Tender	Time to time as per requirement	Time to time as per requirement /availability of budget	Time to time	30-06-2018	