

Name of the project:

Training of Agri. Extension Wing, Federal Seed Certification & Registration Department and Private sector personnel in detection, identification & quantification of Bt cotton

Name of Procuring Agency:

Agricultural Biotechnology Research Institute, AARI, Faisalabad

Sr. No	Name of Procurement (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedure/ Process	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award Contract	Tentative Delivery Schedule	Tentative Date of Completion	Benefits Likely to Attain
1	Stationery	Operational	0.15	0.15	Single Stage/ Single Envelope	Tender	10-09-2017	25-10-2017	25-11-2017	25-12-2017	Smooth running of project activities
2	Repair of equipment/ machinery		0.23	0.23	Single Stage/ Single Envelope	Tender	Time to time as per repair required/availability of budget	Time to time as per repair required/availability of budget	Time to time	30-06-2018	
3	Repair of vehicles		0.25	0.25	Single Stage/ Single Envelope	Tender	Time to time as per repair required/availability of budget	-do-	Time to time	30-06-2018	
4	Printing costs		0.15	0.15	Single Stage/ Single Envelope	Tender	10-09-2017	8-11-2017	8-01-2018	08-02-2018	
5	Others (Strips, ELISA kits, Chemicals, enzymes, other consumeables, lab ware, gloves, tissue rolls, plastic ware, PCR tubes etc.)		5.25	5.25	Single Stage/ Two Envelope	Tender	15-09-2017	Time to time as per requirement /availability of budget	Time to time	30-06-2018	